FISH HATCHERY ROAD CONSTRUCTION UPDATE

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through
Facebook, Twitter and YouTube.

Weekly Construction Update: August 18 — Auqust 27

Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local
businesses

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue

e Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes): June 28" — October
e Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall — 11/12/21

Traffic Alerts:
e Current Conditions:
o Stage F (Traffic shifted onto new NB lanes, SB being reconstructed)
o High Ridge Trail intersection remains closed through Saturday, 8/21
e Upcoming Impacts:
o Thursday, Aug 19t & Friday, Aug 20, SB bus lane and outside/right lane between Post & Traceway
closed daily, 6:30 am — 3:30 pm to install the R-356 & 358 railings
Madison Metro is adding a new temp bus stop along WB McKee at Triverton Pike Drive (NE corner) with
service starting Monday, Aug 23
o Anticipate switching Caddis Bend traffic to south half prior to Labor Day
Plan Ahead: Three-week construction outlook
e Remaining Week
Structures: R-13-355 wall — finish setting block, pour coping
Railing: R356 & 358 Railing Wed, Thurs & Fri
Removals & Grading: Finish High Ridge and start grading behind curb
Electrical: Install conduit alongside IGE grading
HMA — install binder at HR intersection
Concrete:
= High Ridge - curb and sidewalk
= McKee - finish curb and start filling pavement gaps
o Week of 8/23
o Focus on south half of Caddis (storm, water, and grading)
o Prep subgrade behind curb (outside and medians)
o Electrical — start forming and pouring bases
o Structures: Finish R-355 coping
= Bottom block can be stained (before backfilling)
o Concrete — McKee concrete (end of week)
e Week of 8/30
o Mon/Tues — Finish south half of Caddis

= Electrical, concrete, paving EDP\b

o Address any remaining restoration & electrical behind concrete from last week
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The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI. Ifyouplan |[r A r T NERS
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is
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http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

